
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/31/2018

ESTIMATE SUMMARY 12:52:18

CONTID: C20872         ESTIMATE NO: 0005 PROG 2005

PCN: 20872-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CRITICAL CULVERT REPAIR FY1 PERCENT TIME:

PROJECT NO: NHPPR100-242                  

R1 CRITICAL CULVERT REPAIR FY17

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,857,361.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,974,757.00 NON-PARTICIPATING 243,856.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.73

WORK DAYS

WORK DAYS

95.78%

78,444.20

243,856.60

243,856.60

243,856.60

$

$

$

$

1,600.00

1,777,317.70

1,778,917.70

0.00

1,778,917.70

-29,621.36

0.00

1,749,296.34

0.00

AMOUNT DUE 1,749,296.34 243,856.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 243,856.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

BOULDER, REGION 1 ELBERT

69.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/25/2018

01/25/2018

05/26/2018

08/17/2017

09/07/2017

09/21/2017

01/25/2018
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 2.000

0.000

202-00008  
 

700.002.000

0.00

2.000

HOUR

350.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

2,300.00000

0015 Removal of Sidewalk 0.000

129.000

202-00200  
 

4,515.00129.000

4,515.00

129.000

SY  

35.00000

0020 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

29.00000

0025 *Sawing Concrete (4 Inch) 0.000

375.000

202-05004  
 

1,500.00375.000

1,500.00

375.000

LF  

4.00000

0030 Combination Loader 2.000

2.000

203-01594  
 

472.004.000

236.00

4.000

HOUR

118.00000

0035 *Potholing 0.000

10.000

203-01597  
 

3,000.0010.000

3,000.00

10.000

HOUR

300.00000

0040 Laborer 0.000

18.000

203-02330  
 

900.0018.000

900.00

18.000

HOUR

50.00000

0045 Structure Excavation 5.000

10.000

206-00000  
 

2,250.0015.000

1,500.00

15.000

CY  

150.00000

0050 Structure Backfill (Class 1) 0.000

37.000

206-00100  
 

12,395.0037.000

12,395.00

37.000

CY  

335.00000

0055 Filter Material (Class A) 5.000

5.000

206-00510  
 

5,250.0010.000

2,625.00

10.000

CY  

525.00000
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 175.000

50.000

208-00002  
 

3,037.50225.000

675.00

225.000

LF  

13.50000

0065 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

8.00000

0070 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.85000

0075 Concrete Washout Structure 7.000

6.000

208-00045  
 

5,850.0013.000

2,700.00

13.000

EACH

450.00000

0076 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0080 Removal and Disposal of Sediment (Labor) 4.000

10.000

208-00103  
 

700.0014.000

500.00

14.000

HOUR

50.00000

0085 Removal and Disposal of Sediment (Equipment) 4.000

2.000

208-00105  
 

690.006.000

230.00

6.000

HOUR

115.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

2.000

HOUR

135.00000

0095 Erosion Control Management 9.000

3.000

208-00207  
 

3,000.0012.000

750.00

12.000

DAY 

250.00000

0100 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

130.00000

0105 Cement Grout (Voids) 35.000

17.000

211-02277  
 

98,800.0052.000

32,300.00

52.000

CY  

1,900.00000
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Seeding (Native) 0.290

0.000

212-00006  
 

870.000.290

0.00

1.300

ACRE

3,000.00000

0115 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

24,400.00000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.300

ACRE

7,000.00000

0125 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

250.000

SF  

4.00000

0130 *Mulching (Weed Free Hay) 0.130

0.000

213-00002  
 

715.000.130

0.00

1.300

ACRE

5,500.00000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

260.000

LB  

13.00000

0140 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

246.000

0.000

216-00201  
 

4,182.00246.000

0.00

400.000

SY  

17.00000

0145 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

180.00000

0150 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

165.00000

0155 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

85.00000

0160 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

230.00000
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

175.000

SF  

50.00000

0170 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

0.000

CY  

650.00000

0175 *Concrete Class B (Wall) 38.000

0.000

601-01050  
 

59,660.0038.000

0.00

38.000

CY  

1,570.00000

0180 Concrete Class D 0.000

33.000

601-03000  
 

22,440.0033.000

22,440.00

33.000

CY  

680.00000

0185 Culvert Lining Box Culvert Lining 656.000

0.000

603-00010  
 

52,480.00656.000

0.00

656.000

SF  

80.00000

0190 Culvert Lining (48 Inch)(Spray Applied) 1,780.000

230.000

603-00052  
 

804,000.002,010.000

92,000.00

2,010.000

LF  

400.00000

0195 Culvert Lining (54 Inch)(Spray Applied) 305.000

0.000

603-00058  
 

134,200.00305.000

0.00

305.000

LF  

440.00000

0200 Culvert Lining (84 Inch)(Spray Applied) 422.000

0.000

603-00088  
 

242,650.00422.000

0.00

422.000

LF  

575.00000

0205 84 Inch Equivalent Corrugated Steel Pipe Arch 16.000

0.000

603-15084  
 

17,360.0016.000

0.00

16.000

LF  

1,085.00000

0210 Inlet Special (Trench Drain) (10 Inch Width) 0.000

325.000

604-19710  
 

44,525.00325.000

44,525.00

325.000

LF  

137.00000

0215 4 Inch Non-Perforated Pipe Underdrain 0.000

50.000

605-00004  
 

2,750.0050.000

2,750.00

50.000

LF  

55.00000
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Fence (Plastic) 0.000

435.000

607-11525  
 

6,525.00435.000

6,525.00

435.000

LF  

15.00000

0225 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

24.000

EACH

60.00000

0230 Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

12.000

EACH

120.00000

0235 1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

80.000

LF  

21.00000

0240 Construction Surveying 0.150

0.000

625-00000  
 

1,200.000.150

0.00

0.150

L S 

8,000.00000

0245 *Mobilization 1.000

0.000

626-00000  
 

163,000.001.000

0.00

1.000

L S 

163,000.00000

0250 *Flagging 26.500

0.000

630-00000  
 

795.0026.500

0.00

26.500

HOUR

30.00000

0255 *Traffic Control Inspection 71.000

16.000

630-00007  
 

26,100.0087.000

4,800.00

94.000

DAY 

300.00000

0260 *Traffic Control Management 27.000

4.000

630-00012  
 

37,200.0031.000

4,800.00

32.000

DAY 

1,200.00000

0265 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

55.00000

0270 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

6.000

EACH

70.00000
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Construction Traffic Sign (Panel Size B) 24.300

3.600

630-80342  
 

2,566.8027.900

331.20

36.000

EACH

92.00000

0280 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

432.005.400

0.00

8.000

EACH

80.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.900

630-80358  
 

468.000.900

468.00

1.000

EACH

520.00000

0290 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

92.00000

0295 *Drum Channelizing Device 34.200

9.000

630-80360  
 

1,036.8043.200

216.00

100.000

EACH

24.00000

0296 Conc Barrier (Temp) 162.000

0.000

630-80370  
 

5,022.00162.000

0.00

180.000

LF  

31.00000

0300 *Traffic Cone 34.200

0.000

630-80380  
 

205.2034.200

0.00

70.000

EACH

6.00000

0305 *Stackable Tubular Marker 0.000

0.000

630-80392  
 

0.000.000

0.00

0.000

EACH

16.00000

0310 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

900.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20872-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPPR100-242                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Sprinklers 0.000

732.680

700-70320  
 

732.68732.680

732.68

732.680

F A 

1.00000

0335 F/A Erosion Control 0.000

442.720

700-70380  
 

442.72442.720

442.72

442.720

F A 

1.00000

0340 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,777,317.70243,856.601,855,761.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 1,600.000.001,600.00CURRENT AMT0400 $ $ $

$ 1,778,917.70243,856.60$1,857,361.90$CURRENT AMTPROJECT TOTAL


